

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	1
DATE	9/11/2019

PROJECT	Juvenile Shelter Reroofing
ADDRESS	2402 Atwood Avenue, Madison, WI
PURCHASE ORDER #	20191513-00
BID / PROPOSAL #	319013
CONTRACTOR	Maly Roofing


**DESCRIPTION:**

1	REFERENCE #	1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Replace six sheets of plywood
4	REASON FOR CHANGE	Compromised roof sheathing.
5	TOTAL ADD TO CONTRACT	<b>\$605.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$16,940.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$16,940.00
The Contract amount will be increased by this Change Order in the amount of:	\$605.00
The new Contract amount including this Change Order will be:	\$17,545.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/27/2019

**Signature Approvals:**

  
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #  AGT

Final Copy Distribution: Contractor  Controller  Department  A/E  PWHT