

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 27
DATE: 5/3/2019

REFERENCE: Bid No.: 317025
P.O. No.: 20172017-00

PROJECT: Professional Engineering Services for Biogas Facility

CONTRACTOR: Cornerstone Environmental Group, LLC.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Contractor
3. Proposed Change: Title V(Part 70) Operation Permit Renewal.
4. Reason for Change: Additional work beyond contract. Required for Wisconsin Department of Natural Resources for landfill & biogas facility operations.

5. TOTAL ADD TO CONTRACT: \$4,500.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$286,224.00
Net change by previously authorized Change Orders	\$308,850.00
The Contract amount prior to this Change Order was.....	\$595,074.00
The Contract amount will be increased by this Change Order in the amount of	\$4,500.00
The new Contract amount including this Change Order will be	\$599,574.00
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	July 1, 2019

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT