

1
2
3 **2020 RES-305**

4 CHANGE ORDER #1 TO THE AGREEMENT FOR DORSCHNER ASSOCIATES, INC.
5 FOR CHILD SUPPORT AGENCY REMODEL AT THE CITY-COUNTY BUILDING

6 The Department of Public Works, Highway and Transportation awarded an Agreement to
7 Dorschner Associates, Inc. for Child Support Agency Remodel at the City-County Building, 210
8 Martin Luther King, Jr. Blvd., Madison, Wisconsin, Public Works Proposal No. 320007.

9
10 Dorschner Associates, Inc. was awarded the original Agreement in the amount of \$32,880.00.

11
12 The following change is requested: Change Order #1 - Add of \$8190.00 - Additional Design &
13 Construction Administration Services. The Agency changed the design concept from open
14 office with cubicles to private offices; this entails additional work.

15
16 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total add of \$8190.00 be
17 approved to the Agreement for Dorschner Associates, Inc. to provide Additional Design &
18 Construction Administration Services; and

19
20 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation
21 be directed to ensure complete performance of the Change Order.