

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	7/15/2021

PROJECT	Dane County Sheriff's SE Precinct
ADDRESS	125 Veterans Road, Stoughton, WI
PURCHASE ORDER #	20211249 - 00
BID / PROPOSAL #	320038
CONTRACTOR	U.S. Vet General Contracting, LLC


**DESCRIPTION:**

1	REFERENCE #	COP #3, CB-003
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Revisions to structural tieback detail and exterior wall framing on west elevation.
4	REASON FOR CHANGE	Existing conditions were unknown prior to being revealed after demolition. Revisions to details are necessary to reflect current conditions and preserve design intent.
5	TOTAL ADD TO CONTRACT	\$2,712.85

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$3,899.25
The Contract amount prior to this Change Order was:	\$3,093,657.25
The Contract amount will be increased by this Change Order in the amount of:	\$2,712.85
The new Contract amount including this Change Order will be:	\$3,096,370.10
The Completion Date will be increased by:	7 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/8/2021

**Signature Approvals:**

  
Contractor

Public Works, Highway, & Transportation

  
Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #  ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_