

1  
2  
3 **2024 RES-202**

4 CONTRACT CHANGE ORDER #37 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT  
5 WITH MIRON CONSTRUCTION CO.

6 The Department of Administration-Public Works Engineering Division, awarded a contract to  
7 Miron Construction Co. for the Jail Consolidation Project at the Public Safety Building, 115 W.  
8 Doty St., Madison, WI, Bid# 318025.

9  
10 The following change is requested: Change Order #37 - Increase \$114,551.68 for modifications  
11 necessary to accommodate a split switchboard in two separate locations within Electrical Room  
12 B048. Change will ensure compliance with Madison Gas & Electric to meet the phasing  
13 requirements for building occupancy.

14  
15 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #37 for a total increase of  
16 \$114,551.68 be approved to the Contract for Miron Construction Co. for the above listed  
17 changes; and

18  
19 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering  
20 Division be directed to ensure complete performance of the Contract.