



1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/266-4018 ♦ Fax: 608/267-1533
 Public Works Engineering Division
 Public Works Solid Waste Division

ACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 01/02/15

REFERENCE: Bid No.: 314023
 P.O. No.: 20141616

PROJECT: Architectural and Engineering Design Services at Schumacher Farm

CONTRACTOR: Dimension IV

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: County
3. Proposed Change: Provide construction documents/bidding services for remaining area of first floor and preliminary design for second & third floor levels.
4. Reason for Change: Completing construction of entire first floor will create space for public programming. Preliminary design for second & third floors will assist 'Friends of Schumacher Farm' in fundraising efforts to allow public use of the entire building.

5. **TOTAL ADD TO CONTRACT:** \$13,850.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$10,900.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$10,900.00
 The Contract amount will be increased by this Change Order in the amount of\$13,850.00
 The new Contract amount including this Change Order will be.....\$24,750.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isMarch 31, 2015

Approvals:

 Public Works & Transportation Committee

 Controller's Division

N/A
 Contractor

 Architect / Engineer (A/E)

 Purchasing Division

 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____