

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 24  
**DATE:** 1/24/2019

**REFERENCE:** Bid No.: 317025  
P.O. No.: 20172017-00

**PROJECT:** Professional Engineering Services for Biogas Facility

**CONTRACTOR:** Cornerstone Environmental Group, LLC.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Contractor
3. Proposed Change: Pavement and grading redesign around condensate sump 3.
4. Reason for Change: Additional work beyond contract. Required for adequate coverage and to prevent freezing over leachate drain line.


**5. TOTAL ADD TO CONTRACT:** \$4,900.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$286,224.00  
 Net change by previously authorized Change Orders ..... \$279,950.00  
 The Contract amount prior to this Change Order was ..... \$566,174.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$4,900.00  
 The new Contract amount including this Change Order will be ..... \$571,074.00  
 The Completion Date will be unchanged by ..... 197 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... July 1, 2019

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT