

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1

DATE: 11/28/2017

REFERENCE: Bid No.: 315051
P.O. No.: 20161200-00

PROJECT: CCB Elevator Modernization No. 1-4

CONTRACTOR: Schumacher Elevator Company

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Credit for one set of county-provided hoist cables.
4. Reason for Change: County had one set of hoist cables available.

5. **TOTAL DEDUCT TO CONTRACT:** (\$926.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$872,908.00
 Net change by previously authorized Change Orders \$ 0.00
 The Contract amount prior to this Change Order was \$872,908.00
 The Contract amount will be decreased by this Change Order in the amount of (\$926.00)
 The new Contract amount including this Change Order will be \$871,982.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 7/31/2017

Approvals:

Public Works & Transportation Committee

Margaret Fiedl

Controllor's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2017 OCT
505