



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 07/01/16

**REFERENCE:** Bid No.: 316001  
P.O. No.: 20161079

**PROJECT:** Coliseum Loading Docks

**CONTRACTOR:** J.H. Findorff & Sons, Inc.

**DESCRIPTION:**

1. Reference No.: CB #02 REV 1 and CB #03
2. Requested By: Architect
3. Proposed Change: Required adjustments to loading dock structure and rerouting of stormwater drain system.
4. Reason for Change: Storm drain inverts are higher than anticipated in the design and rock was encountered.

**5. TOTAL ADD TO CONTRACT:** \$95,870.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$499,948.00  
 Net change by previously authorized Change Orders.....\$0.00  
 The Contract amount prior to this Change Order was .....\$499,948.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$95,870.00  
 The new Contract amount including this Change Order will be.....\$595,818.00  
 The Completion Date will be unchanged.....  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 7/31/16

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_