

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>C.O. #</b>	2
<b>DATE</b>	11/25/2020

TO: Public Works & Transportation Committee

<b>PROJECT</b>	Emergency Management Facility Remodel
<b>ADDRESS</b>	5415 King James Way
<b>PURCHASE ORDER #</b>	20201346-00
<b>BID / PROPOSAL #</b>	320004
<b>CONTRACTOR</b>	Prairie Forge Group (A/E Firm)


**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	A/E to remove portion of CMU walls at the exterior north wall and mezzanine and conduct additional probing to investigate reinforcement of concrete planks
<b>4</b>	<b>REASON FOR CHANGE</b>	Reinforcement/cable strands severed in 21 locations in existing pre-cast concrete planks. Structural load capacity for remodeling needs to be determined for development of design documents.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$3,900.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$216,800.00
Net change by previously authorized Change Orders:	\$133,767.00
The Contract amount prior to this Change Order was:	\$350,567.00
The Contract amount will be increased by this Change Order in the amount of:	\$3,900.00
The new Contract amount including this Change Order will be:	\$354,467.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/2/2020

**Signature Approvals:**

<b>Contractor</b>	<b>Public Works, Highway, &amp; Transportation</b>
<b>Architect/Engineer (A/E)</b>	 <b>Controller</b>
<b>Public Works &amp; Transportation Committee</b>	<b>Accounting</b>
<b>RES. #</b> <input style="width: 100px;" type="text"/>	<b>ACT</b> <input style="width: 100px;" type="text"/>

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_