

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 11  
**DATE:** 11/27/2017

**REFERENCE:** Bid No.: 316020  
P.O. No.: 20162140

**PROJECT:** Indian Lake Restroom & Site Improvements

**CONTRACTOR:** McKee Associates

**DESCRIPTION:**

1. Reference No.: COP 11
2. Requested By: County
3. Proposed Change: Pave path to playground and patch existing roadway.
4. Reason for Change: Create barrier-free path to playground and repave section of existing roadway.

5. **TOTAL ADD TO CONTRACT:** \$4,445.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$589,900.00  
 Net change by previously authorized Change Orders .....\$41,322.00  
 The Contract amount prior to this Change Order was.....\$631,222.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$4,445.00  
 The new Contract amount including this Change Order will be.....\$635,667.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....7/28/2017

**Approvals:**

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

2017-ACP  
500