

1 SUB 1 TO 2014 RES-173  
2 CHANGE ORDER #24 TO CONTRACT FOR MIRON CONSTRUCTION CO., INC.  
3 FOR ALLIANT ENERGY CENTER PAVILIONS  
4

5 The Department of Public Works, Highway and Transportation awarded a Contract to  
6 Miron Construction Co., Inc. for Alliant Energy Center pavilions in Madison, WI, Bid #313072.  
7

8 Sub. 1 to Res. 110, 2013-14 awarded the original Contract in the amount of  
9 \$20,668,601.00.  
10

11 The original contract included: Base Bid: \$20,414,000.00, Alternate Bid 1: \$153,961.00,  
12 Alternate Bid 2: \$167,505.00, Alternate Bid 6: -\$66,865.00.  
13

14 Change Order #30 is a revision of Change Order #24.  
15

16 The following change is requested: Change Order #2430 – Add  
17 \$~~\_\_\_\_\_~~301,874.74 for foundation subgrade stabilization due to unsuitable subgrade and  
18 garbage removal.  
19

20 **NOW, THEREFORE, BE IT RESOLVED**, that Change Order #2430 for a total add of  
21 \$~~\_\_\_\_\_~~301,874.74 for foundation subgrade stabilization due to unsuitable  
22 subgrade and garbage removal; and  
23

24 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway &  
25 Transportation be directed to ensure complete performance of the Change Order.