

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 79
DATE: 8/23/2017

REFERENCE: Bid No.: 313083
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 67
2. Requested By: Owner/Architect
3. Proposed Change: Bury piping in wall of garage / electrical & plumbing
4. Reason for Change: In a wet area/ not shown on drawings

5. TOTAL ADD TO CONTRACT: \$2,424.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$9,440,000.00
 Net change by previously authorized Change Orders..... (\$1,975,693.11)
 The Contract amount prior to this Change Order was\$7,464,306.89
 The Contract amount will be increased by this Change Order in the amount of\$2,424.00
 The new Contract amount including this Change Order will be.....\$7,466,730.89
 The Completion Date will be unchanged.....
 The date of Substantial Completion as of the date of this Change Order therefore is 6/24/16

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____