



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 17
DATE: 02/11/2019

REFERENCE: Bid No.: 316024
P.O. No.: 20161582-00

PROJECT: Phase 10 – Cell 2 Liner Construction at Dane County Landfill

CONTRACTOR: RelyCo, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: CONTRACTOR
3. Proposed Change: Reduction in material quantities.
4. Reason for Change: Discrepancy in quantities from original bid.

5. TOTAL DEDUCT TO CONTRACT: (\$11,976.25)


Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$2,011,571.04
 Net change by previously authorized Change Orders \$419,128.19
 The Contract amount prior to this Change Order was \$2,430,699.23
 The Contract amount will be decrease by this Change Order in the amount of \$11,976.25
 The new Contract amount including this Change Order will be \$2,418,722.98
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is November 15, 2017

Approvals: _____
 Public Works & Transportation Committee

 Contractor

 Purchasing Division



 Controller's Division

 Architect / Engineer (A/E)

 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___