

CONTRACT CHANGE ODER #1 TO CONTRACT FOR TRC ENVIRONMENTAL CORPORATION FOR CONSTRUCTION QUALITY REPRESENTATIVE.

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to TRC Environmental Corporation for Construction Quality Assurance, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) RFP #317053.

The following change is requested: Change Order #1 - Increase \$98,424.50 as additional work beyond the original contract is needed. Required for additional construction quality assurance work for Stage 5 final capping.

**NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of \$98,424.50 be approved to the Contract for TRC Environmental Corporation for the above listed changes; and

**BE IT FURTHER RESOLVED** that the County Executive and the County Clerk be authorized and directed to sign the Contract; and

**BE IT FURTHER RESOLVED** that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.