



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE:

REFERENCE: Bid No.: 315035
P.O. No.: 20151720

PROJECT: Northport Nurses Dorm Deconstruction

CONTRACTOR: Joe Daniels Construction Co., Inc.

- DESCRIPTION:**
1. Reference No.: CB 103
 2. Requested By: Architect
 3. Proposed Change: Welded plate steel covering for lintel gap
 4. Reason for Change: A gap in the lintel requires covering for weather protection of wall.

5. TOTAL ADD TO CONTRACT: \$3,964.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$478,669.00
Net change by previously authorized Change Orders.....	\$4,120.00
The Contract amount prior to this Change Order was	\$482,789.00
The Contract amount will be increased by this Change Order in the amount of	\$3,964.00
The new Contract amount including this Change Order will be.....	\$486,753.00
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	Spring 2016

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____