

CHANGE ORDER #1 TO CONTRACT FOR MEAD & HUNT FOR ARCHITECTURAL & ENGINEERING DESIGN SERVICES AT TENNEY LOCK AND SPILLWAY REHABILITATION

The Department of Public Works, Highway and Transportation awarded a Contract to Mead & Hunt for the Architectural & Engineering Design Services (Construction Administration Phase) at Tenney Lock & Spillway, RFP #316025.

The Original Contract for the Architectural & Engineering Design Services (Construction Document/Bidding Phase) was : \$95,000.00.

The following change is requested: Change Order #1 – add \$33,518.00 – Construction Administration Services.

There are sufficient funds available for this project. The term of the borrowing used to support this project will be 10 years.

NOW, THEREFORE, BE IT RESOLVED that Change Order #1 for a total of \$33,518.00 be approved to the Contract for Mead & Hunt for Construction Administration Services.

BE IT FURTHER RESOLVED that the County Executive and the County Clerk be authorized to sign the Contract; and

BE IT FURTHER RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract; and

BE IT FURTHER RESOLVED that the expenditure is authorized in advance of borrowing; and

BE IT FINALLY RESOLVED that the Public Works & Transportation Committee shall approve all change orders to the Contract, subject to submission of change orders to the County Board for approval where the sum involves \$20,000 or more than 10% of the original approved Contract amount, whichever is smaller.