



1919 Alliant Energy Center Way  
 Madison, Wisconsin 53713  
 Office: 608/266-4018

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	4
<b>DATE</b>	1/31/2023

<b>PROJECT</b>	AEC Pavilions 1&2 Electrical Upgrades
<b>ADDRESS</b>	1919 Alliant Energy Center Way, Madison, WI
<b>PURCHASE ORDER #</b>	20222202-00
<b>BID / PROPOSAL #</b>	322031
<b>CONTRACTOR</b>	1901, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	PCO #ELEC2204-E003
<b>2</b>	<b>REQUESTED BY</b>	Owner & A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Install outlet covers with water resistant flip lid
<b>4</b>	<b>REASON FOR CHANGE</b>	Spray from water hoses during cleaning of stall areas can strike outlet boxes
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$10,108.00</b>

The original Contract amount was:	\$401,691.00
Net change by previously authorized Change Orders:	\$48,810.00
The Contract amount prior to this Change Order was:	\$450,501.00
The Contract amount will be increased by this Change Order in the amount of:	\$10,108.00
The new Contract amount including this Change Order will be:	\$460,609.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	3/31/2023

**Signature Approvals:**

<b>Contractor</b>
-------------------

<b>Public Works Engineering Division</b>
--

<b>Architect / Engineer (A/E)</b>
-----------------------------------

<b>Controller</b>
-------------------

<b>Public Works &amp; Transportation Committee</b>
--

<b>Accounting</b>
-------------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--