

CONTRACT CHANGE ORDER #44 FOR BIOGAS CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)

The Department of Waste & Renewables, awarded a contract to BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III), 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) Bid#316039.

The following change is requested: Change Order #44 - Increase \$13,440.46 for Moisture Separator Installation.

**NOW, THEREFORE, BE IT RESOLVED** that Change Order #44 for a total increase of \$13,440.46 be approved to the Contract for BIOFerm USA, Inc. for the above listed changes; and

**BE IT FINALLY RESOLVED** that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.