

1  
2  
3 **2024 RES-200**

4 CONTRACT CHANGE ORDER #36 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT  
5 WITH MIRON CONSTRUCTION CO.

6 The Department of Administration-Public Works Engineering Division, awarded a contract to  
7 Miron Construction Co. for the Jail Consolidation Project at the Public Safety Building, 115 W.  
8 Doty St., Madison, WI, Bid# 318025.

9  
10 The following change is requested: Change Order #36 - Increase \$152,960.87 for final detailing  
11 of plumbing connections and routing in tower sub-basement Mechanical Room-SB202.

12  
13 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #36 for a total increase of  
14 \$152,960.87 be approved to the Contract for Miron Construction Co. for the above listed  
15 changes; and

16  
17 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering  
18 Division be directed to ensure complete performance of the Contract.