

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 9

DATE: 11-03-2017

REFERENCE: Bid No.: 316024

P.O. No.: 201601582-00

PROJECT: Phase 10 – Cell 2 Liner Construction at Dane County Landfill

CONTRACTOR: RelyCo, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: OWNER
3. Proposed Change: 60mil HDPE geomembrane
4. Reason for Change: An additional 2,095 SY of 60mil HDPE geomembrane was needed
5. **TOTAL ADD TO CONTRACT:** **\$11,890.50**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$2,011,571.04
 Net change by previously authorized Change Orders \$368,711.65
 The Contract amount prior to this Change Order was \$2,380,282.69
 The Contract amount will be increased by this Change Order in the amount of \$11,890.50
 The new Contract amount including this Change Order will be \$2,392,173.19
 The Completion Date will be unchanged by 54 days
 The date of Substantial Completion as of the date of this Change Order therefore is November 15, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____