

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3

DATE: 09/11/2015

REFERENCE: Bid No.: 315033

P.O. No.: 20151498-01

PROJECT: Construction & Demolition Material Recovery Facility Equipment at Dane County Landfill Site #2

CONTRACTOR: Sparta Manufacturing Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Provide expanded hopper and deflector plates for primary finger screen.
4. Reason for Change: Improved containment of material during loading compared to standard design.
5. TOTAL ADD TO CONTRACT: \$16,380.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,671,510.00
Net change by previously authorized Change Orders \$11,106.38
The Contract amount prior to this Change Order was..... \$1,682,616.38
The Contract amount will be increased by this Change Order in the amount of \$16,380.00
The new Contract amount including this Change Order will be \$1,698,996.38
The Completion Date will be increased by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is December 22, 2015

Approvals:


Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division



Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____