

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 45  
DATE: 10/30/2017

REFERENCE: Bid No.: 317012  
P.O. No.: 20171182

PROJECT: Day Resource Center Remodeling

CONTRACTOR: J.H. Findorff & Son Inc.

**DESCRIPTION:**

1. Reference No.: JHF 50
2. Requested By: County
3. Proposed Change: Addition of mechanical room fan and associated electrical work.
4. Reason for Change: Improve ventilation in mechanical room.

5. **TOTAL ADD TO CONTRACT:** **\$3,859.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$2,387,000.00  
Net change by previously authorized Change Orders..... \$114,202.00  
The Contract amount prior to this Change Order was ..... \$2,501,202.00  
The Contract amount will be increased by this Change Order in the amount of ..... \$3,859.00  
The new Contract amount including this Change Order will be..... \$2,505,061.00  
The Completion Date will be unchanged by.....0 days  
The date of Substantial Completion as of the date of this Change Order therefore is .....9/15/2017

Approvals:

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_