

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 0 Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	6/25/2021

PROJECT	Dane County Sheriff's SE Precinct
ADDRESS	125 Veterans Road, Stoughton, WI
PURCHASE ORDER #	20211249 - 00
BID / PROPOSAL #	320038
CONTRACTOR	U.S. Vet General Contracting, LLC


DESCRIPTION:

1	REFERENCE #	CB-001
2	REQUESTED BY	Contractor & A/E
3	PROPOSED CHANGE	Revisions to select door hardware sets. Revisions to structural framing after demolition exposed existing conditions
4	REASON FOR CHANGE	Door hardware being revised to correct specifications. Existing structural framing was not constructed as anticipated and modification is needed to support the new design.
5	TOTAL ADD TO CONTRACT	\$1,297.95

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$3,089,758.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,297.95
The new Contract amount including this Change Order will be:	\$3,091,055.95
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/1/2021

Signature Approvals:


Contractor

Public Works, Highway, & Transportation


Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor Controller Department A/E PWHT