

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	29
	DATE	8/20/2020
PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425	
ADDRESS	210 Martin Luther King Jr. Blvd.	
PURCHASE ORDER #	20200798	
BID / PROPOSAL #	319034	
CONTRACTOR	Kenneth F. Sullivan Co.	


DESCRIPTION:

1	REFERENCE #	PCO #53
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Make wall repairs.
4	REASON FOR CHANGE	Damages were done by furniture installers & repaired by contractors; furniture company is reimbursing the County the entire \$550 of this CO, so it will be "no cost".
5	TOTAL ADD TO CONTRACT	\$550.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$70,824.52
The Contract amount prior to this Change Order was:	\$1,276,824.52
The Contract amount will be increased by this Change Order in the amount of:	\$550.00
The new Contract amount including this Change Order will be:	\$1,277,374.52
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/9/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___