

CONTRACT CHANGE ORDER #21 & #22 TO CONTRACT FOR JOE DANIELS FOR BIOGAS FACILITY CONSTRUCTION

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to Joe Daniels for Biogas Facility Construction, 7102 U.S. Highway 12 & 18, Madison, WI 53718 (Rodefild Landfill) Bid #317049.

The following change is requested: Change Order #21 - Increase \$47,240.52 for additional pipework including installation of flow meters, valves, heat tracing, and moisture separator for successful integration into ANR pipeline.

The following change is requested: Change Order #22 - Increase \$35,091.28 for installation of life safety systems by Forward Electric and installation of boiler building heating by General Heating and Air Conditioning.

NOW, THEREFORE, BE IT RESOLVED that Change Order #21 for a total increase of \$47,240.52 be approved to the Contract Joe Daniels for the above listed changes; and

BE IT FURTHER RESOLVED that Change Order #22 for a total increase of \$35,091.28 be approved to the Contract Joe Daniels for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.