



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 8  
**DATE:** 09/18/2015

**REFERENCE:** Bid No.: 315011  
P.O. No.: 20151349

**PROJECT:** Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

**CONTRACTOR:** Joe Daniels Construction Co., Inc.

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Replace additional 100 s.y. of asphalt pavement
4. Reason for Change: This section of existing asphalt pavement is in poor condition, but was not included in the bid plans.

5. **TOTAL ADD TO CONTRACT:** \$3,526.67

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$2,311,000.00  
 Net change by previously authorized Change Orders.....\$68,947.50  
 The Contract amount prior to this Change Order was .....\$2,379,947.50  
 The Contract amount will be increased by this Change Order in the amount of .....\$3,526.67  
 The new Contract amount including this Change Order will be.....\$2,383,474.17  
 The Completion Date will be increased by .....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....December 31, 2015

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_