

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 4

**DATE:** 11/17/2015

**REFERENCE:** RFP No.: 314028

P.O. No.: 20150914-00

**PROJECT:** Architectural and Engineering Professional Services for a Construction & Demolition  
Material Recycling Facility at Dane County Landfill Site #2

**CONTRACTOR:** SCS Engineers

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Loading Dock Construction Drawings and Specifications
4. Reason for Change: Loading dock was not included in the original scope of work

5. **TOTAL ADD TO CONTRACT:** **\$18,000.00**

---

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

---

The original Contract amount was .....\$181,650.00  
Net change by previously authorized Change Orders.....\$32,200.00  
The Contract amount prior to this Change Order was .....\$213,850.00  
The Contract amount will be increased by this Change Order in the amount of .....\$18,000.00  
The new Contract amount including this Change Order will be.....\$231,850.00  
The Completion Date will be increased by .....0 days  
The date of Substantial Completion as of the date of this Change Order therefore is .....March 31, 2016

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_