

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** CO 10  
**DATE:** 11-03-2017

**REFERENCE:** Bid No.: 316024  
P.O. No.: 201601582-00

**PROJECT:** Phase 10 – Cell 2 Liner Construction at Dane County Landfill

**CONTRACTOR:** RelyCo, Inc.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: CONTRACTOR
3. Proposed Change: Original mobilization
4. Reason for Change: COMANCO was on standby due to inclement weather

**5. TOTAL ADD TO CONTRACT:** \$3,500.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$2,011,571.04  
 Net change by previously authorized Change Orders ..... \$380,602.15  
 The Contract amount prior to this Change Order was..... \$2,392,173.19  
 The Contract amount will be increased by this Change Order in the amount of..... \$3,500.00  
 The new Contract amount including this Change Order will be ..... \$2,395,673.19  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....November 15, 2017

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_