

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 18
DATE: 02/20/2019

REFERENCE: Bid No.: 316039
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Purchase of a Natural Gas flow meter for Regenerative Thermal Oxidizer (RTO) and flare.
4. Reason for Change: Additional work beyond original contract. Required for air permit reporting.

5. TOTAL ADD TO CONTRACT: \$4,517.10

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$13,066,300.00
Net change by previously authorized Change Orders.....\$3,399,975.64
The Contract amount prior to this Change Order was.....\$16,466,275.64
The Contract amount will be increased by this Change Order in the amount of\$4,517.10
The new Contract amount including this Change Order will be.....\$16,470,792.74
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is January 20, 2019

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___