

CHANGE ORDER #2 TO CONTRACT FOR ECO-RESOURCE CONSULTING, INC. FOR
CONSTRUCTION OF THE BADGER PRAIRIE HEALTH CARE CENTER REGRADING AND
PRAIRIE RESTORATION

The Department of Public Works, Highway and Transportation awarded a Contract to Eco-Resource Consulting, Inc. for the construction of the Badger Prairie Health Care Center Regrading and Prairie Restoration, at the Badger Prairie Health Care Center 110 East Verona Ave., Verona, WI, Bid #315022.

The original Contract included Base Bid: \$325,480.00.

The following change is requested: Change Order #2 – add \$50,000.00 – additional excavation & grading around barn and extension of swale, roadside seeding, stormwater basin rock chute modifications, removal of silt fence, tree removal and temporary fencing at prairie.

NOW, THEREFORE, BE IT RESOLVED that Change Order #2 for a total of \$50,000.00 be approved to the Contract for Eco-Resource Consulting, Inc. for additional excavation & grading around barn and extension of swale, roadside seeding, stormwater basin rock chute modifications, removal of silt fence, tree removal, temporary fencing at prairie; and

BE IT FURTHER RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Change Order.