

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 15
DATE: 01/16/18

REFERENCE: Bid No.: 315027
P.O. No.: 20171496

PROJECT: Energy Savings Performance Contract

CONTRACTOR: H & H Energy Services, Inc.

DESCRIPTION:


1. Reference No.: COP 16
2. Requested By: Consultant
3. Proposed Change: Add vent pipe insulation.
4. Reason for Change: Extreme winter temps. have seen ice forming in these tall exterior pipes; insulation is supposed to inhibit this.

5. TOTAL ADD TO CONTRACT: \$1,573.80

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$352,000.00
 Net change by previously authorized Change Orders \$989,690.33
 The Contract amount prior to this Change Order was..... \$1,341,690.33
 The Contract amount will be increased by this Change Order in the amount of \$1,573.80
 The new Contract amount including this Change Order will be \$1,343,264.13
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 6/1/17

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____