



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 5/18/2017

REFERENCE: Bid No.: 316043
P.O. No.: 20170872

PROJECT: Tenney Lock & Spillway Rehabilitation

CONTRACTOR: Janke General Contractors, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Contractor
3. Proposed Change: New actuator cylinder tubes, end caps, and bearing cap parts
4. Reason for Change: Need new actuator parts to replace worn/damaged/failing/existing parts

5. TOTAL ADD TO CONTRACT: \$33,447.73

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$702,866.00
 Net change by previously authorized Change Orders..... \$55,506.09
 The Contract amount prior to this Change Order was \$758,372.09
 The Contract amount will be increased by this Change Order in the amount of \$33,447.73
 The new Contract amount including this Change Order will be..... \$791,819.82
 The Completion Date will be increased by 49 days
 The date of Substantial Completion as of the date of this Change Order therefore is 07/14/2017

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____