



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 11/8/2016

REFERENCE: Bid No.: 316027
P.O. No.: 20161823

PROJECT: Exterior Joints Replacement – Dane County Courthouse

CONTRACTOR: Cities Masonry Restoration, Inc.

DESCRIPTION:

1. Reference No.: COP 1
2. Requested By: Owner
3. Proposed Change: Remove top perimeter sealant joint in atrium from scope of work.
4. Reason for Change: Joint is in very good condition & funds are to be used for future rigging system to attach to roof for window cleaning & other atrium repairs.

5. **TOTAL DEDUCT TO CONTRACT:** (\$5,400.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$497,860.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$497,860.00
 The Contract amount will be decreased by this Change Order in the amount of (\$5,400.00)
 The new Contract amount including this Change Order will be.....\$492,460.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 12/16/2016

Approvals:

<p>_____</p> <p>Public Works & Transportation Committee</p>	<p>_____</p> <p>Controller's Division</p>
<p>_____</p> <p>Contractor</p>	<p>_____</p> <p>Architect / Engineer (A/E)</p>
<p>_____</p> <p>Purchasing Division</p>	<p>_____</p> <p>Public Works, Highway & Transportation (PWHT)</p>

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____