



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 13
DATE: 8/15/2017

REFERENCE: Contract No.: 12240
P.O. No.: 20150563-00

PROJECT: CO2 Capture Project

CONTRACTOR: Heat Recovery & Remediation Technology, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Application of insulation & vapor barrier to all recirculating, recycling & supply lines as well as internal heat exchanger, recirculating pumps, condensor pumps and pelletizer lines. Also install of multiple thermocouples and probes to continuously monitor temp and pressure.
4. Reason for Change: Improve the process and eliminate unwanted heat loss and condensation.
5. **TOTAL ADD TO CONTRACT:** **\$10,000.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$382,000.00
 Net change by previously authorized Change Orders.....\$138,600.00
 The Contract amount prior to this Change Order was\$520,600.00
 The Contract amount will be increased by this Change Order in the amount of.....\$10,000.00
 The new Contract amount including this Change Order will be.....\$530,600.00
 The Completion Date will be increased unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is N/A

Approvals:

| | |
|---|---|
| <p>_____</p> <p>Public Works & Transportation Committee</p> | <p>_____</p> <p>Controller's Division</p> |
| <p>_____</p> <p>Contractor</p> | <p>_____</p> <p>Architect / Engineer (A/E)</p> |
| <p>_____</p> <p>Purchasing Division</p> | <p>_____</p> <p>Public Works, Highway & Transportation (PWHT)</p> |

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____