



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 07/31/15

**REFERENCE:** Bid No.: 315024  
P.O. No.: 20151392

**PROJECT:** 2015 Restoration – Capitol Square South Parking Ramp

**CONTRACTOR:** RAM Construction Services

**DESCRIPTION:**

1. Reference No.: COP 1
2. Requested By: Owner
3. Proposed Change: Add top deck floor drain.
4. Reason for Change: Low area isn't draining & is often pooling water. In colder months this becomes a slip / safety hazard.

5. **TOTAL ADD TO CONTRACT:** **\$1,500.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$724,000.00  
 Net change by previously authorized Change Orders.....\$0.00  
 The Contract amount prior to this Change Order was .....\$724,000.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$1,500.00  
 The new Contract amount including this Change Order will be.....\$725,500.00  
 The Completion Date will be increased by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 10/30/15

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_