

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 • Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 12/13/18

REFERENCE: Bid No.: 317039
P.O. No.: 20180884
PROJECT: Lyman F. Anderson Agriculture & Conservation Center -Facility Card Access System
CONTRACTOR: CBRE |ESI

DESCRIPTION:

1. Reference No.: PCR # 2
2. Requested By: Owner
3. Proposed Change: Provide additional proximity cards.
4. Reason for Change: Additional cards are needed building-wide for additional employees, future loss & replacement and breakage.

5. TOTAL ADD TO CONTRACT: \$1,711.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$34,051.00
 Net change by previously authorized Change Orders\$2,708.00
 The Contract amount prior to this Change Order was\$36,759.00
 The Contract amount will be increased by this Change Order in the amount of\$1,711.00
 The new Contract amount including this Change Order will be\$38,470.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is10/5/18

Approvals:

Public Works & Transportation Committee

Brett J Shultz 2-20-19
Contractor

[Signature]
Controller's Division

N/A
Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT