

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

| | |
|---------------|-----------|
| C.O. # | 10 |
| DATE | 9/21/2021 |

TO: Public Works & Transportation Committee

| | |
|-------------------------|-----------------------------------|
| PROJECT | Dane County Sheriff's SE Precinct |
| ADDRESS | 125 Veterans Road, Stoughton, WI |
| PURCHASE ORDER # | 20211249 - 00 |
| BID / PROPOSAL # | 320038 |
| CONTRACTOR | U.S. Vet General Contracting, LLC |



DESCRIPTION:

| | | |
|----------|------------------------------|---|
| 1 | REFERENCE # | CB-4 (Opt. 2) |
| 2 | REQUESTED BY | Owner |
| 3 | PROPOSED CHANGE | Addition of a personnel swing gate and card reader at the secure fenced area. |
| 4 | REASON FOR CHANGE | Swing gate needed to provide a safer access route to the staff entrance and reduce unnecessary use of the vehicle gate. |
| 5 | TOTAL ADD TO CONTRACT | \$9,315.95 |

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

| | |
|--|----------------|
| The original Contract amount was: | \$3,089,758.00 |
| Net change by previously authorized Change Orders: | \$47,703.53 |
| The Contract amount prior to this Change Order was: | \$3,137,461.53 |
| The Contract amount will be increased by this Change Order in the amount of: | \$9,315.95 |
| The new Contract amount including this Change Order will be: | \$3,146,777.48 |
| The Completion Date will be unchanged by: | 0 days |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 11/15/2021 |

Signature Approvals:

| | |
|---|--|
| Contractor | Public Works, Highway, & Transportation |
|  Architect/Engineer (A/E) |  Controller |
| Public Works & Transportation Committee | Accounting |

| | |
|--------|-----|
| RES. # | ACT |
|--------|-----|

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____