



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO.: 7
DATE: 09/18/2015

REFERENCE: Bid No.: 315011
P.O. No.: 20151349

PROJECT: Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Substitute trap rock for standard aggregate in tipping floor concrete slab
4. Reason for Change: Specifications called for standard aggregate. Trap rock will provide longer wear life of the slab.

5. **TOTAL ADD TO CONTRACT:** \$15,192.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,311,000.00
 Net change by previously authorized Change Orders.....\$53,755.50
 The Contract amount prior to this Change Order was\$2,364,755.50
 The Contract amount will be increased by this Change Order in the amount of\$15,192.00
 The new Contract amount including this Change Order will be.....\$2,379,947.50
 The Completion Date will be increased by0 days
 The date of Substantial Completion as of the date of this Change Order therefore isDecember 31, 2015

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____