



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	9/23/2022

PROJECT	Buildings and Site Demolition
ADDRESS	Junction - County Highways K & M
PURCHASE ORDER #	20222019
BID / PROPOSAL #	322012
CONTRACTOR	Speedway Sand & Gravel, Inc.

DESCRIPTION:

1	REFERENCE #	COP #1
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Remove two more septic tanks.
4	REASON FOR CHANGE	Tanks were not shown in existing site documentation & need to be removed.
5	TOTAL ADD TO CONTRACT	\$2,084.00

The original Contract amount was:	\$99,760.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$99,760.00
The Contract amount will be increased by this Change Order in the amount of:	\$2,084.00
The new Contract amount including this Change Order will be:	\$101,844.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/30/2022

Signature Approvals:

Contractor

Public Works Engineering Division

N/A Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PW ___