

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 13  
**DATE:** 04/02/18

**REFERENCE:** Bid No.: 316048  
P.O. No.: 20180814-00

**PROJECT:** New Restroom Facility at Henry Vilas Zoo

**CONTRACTOR:** J.H. Findorff & Son, Inc.

**DESCRIPTION:**

1. Reference No.: CB-107
2. Requested By: Owner
3. Proposed Change: Adjust vent locations, omit dampers, reduce equipment curb heights, and add one receptacle in mothers room.
4. Reason for Change: Reductions determined during layout.


5. **TOTAL DEDUCT TO CONTRACT:** (\$707.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$1,615,006.00  
 Net change by previously authorized Change Orders ..... \$146,688.00  
 The Contract amount prior to this Change Order was.....\$1,761,694.00  
 The Contract amount will be decreased by this Change Order in the amount of..... (\$707.00)  
 The new Contract amount including this Change Order will be.....\$1,760,987.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....6/30/18

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT