

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 07/01/2015

REFERENCE: Bid No.: 315011
P.O. No.: _____

PROJECT: Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: New radiator motor with shaft grounding rings in lieu of installing rings on rebuilt existing motor.
4. Reason for Change: New motor with more efficient design and 3-year warranty.

5. **TOTAL ADD TO CONTRACT:** **\$1,166.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,311,000.00
 Net change by previously authorized Change Orders.....\$20,000.00
 The Contract amount prior to this Change Order was\$2,331,000.00
 The Contract amount will be increased by this Change Order in the amount of\$1,166.00
 The new Contract amount including this Change Order will be.....\$2,332,166.00
 The Completion Date will be increased by0 days
 The date of Substantial Completion as of the date of this Change Order therefore isDecember 31, 2015

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____