

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	8
DATE	9/21/2021

PROJECT	Dane County Sheriff's SE Precinct
ADDRESS	125 Veterans Road, Stoughton, WI
PURCHASE ORDER #	20211249 - 00
BID / PROPOSAL #	320038
CONTRACTOR	U.S. Vet General Contracting, LLC



DESCRIPTION:

1	REFERENCE #	COP #6 and RFI-022
2	REQUESTED BY	Owner & A/E
3	PROPOSED CHANGE	Multiple technology systems items including; wireless elevator dialer incorporated into monitoring system and revisions to duress alarm system.
4	REASON FOR CHANGE	Revisions incorporated as a result of RFI to offset additional future costs and enhance building security.
5	TOTAL ADD TO CONTRACT	\$2,698.25

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$42,983.58
The Contract amount prior to this Change Order was:	\$3,132,741.58
The Contract amount will be increased by this Change Order in the amount of:	\$2,698.25
The new Contract amount including this Change Order will be:	\$3,135,439.83
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
 Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___