

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	10/4/2019

PROJECT	Fen Oak Heat Pump Replacement
ADDRESS	5201 Fen Oak Drive, Madison, WI
PURCHASE ORDER #	20190944-00
BID / PROPOSAL #	318015
CONTRACTOR	General Heating and Air Conditioning Inc.


DESCRIPTION:

1	REFERENCE #	
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Neutral wire run to each 480 volt heat pump.
4	REASON FOR CHANGE	ECM motors in new units require a neutral.
5	TOTAL ADD TO CONTRACT	\$13,032.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$334,200.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$334,200.00
The Contract amount will be increased by this Change Order in the amount of:	\$13,032.00
The new Contract amount including this Change Order will be:	\$347,232.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/18/2019

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
	
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 80px;" type="text"/>	ACT <input style="width: 80px;" type="text"/>

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___