



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 13  
**DATE:** 07/13/2017

**REFERENCE:** Bid No.: 317016  
P.O. No.: 20171404

**PROJECT:** AEC Coliseum Restroom Upgrades

**CONTRACTOR:** J.H. Findorff & Son, Inc.

**DESCRIPTION:**

1. Reference No.: JHF 031
2. Requested By: County
3. Proposed Change: Additional restroom signage.
4. Reason for Change: Necessary extra barrier-free (ADA) signage for public restroom.

**5. TOTAL ADD TO CONTRACT: \$1,385.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$1,350,561.00  
 Net change by previously authorized Change Orders..... \$39,139.00  
 The Contract amount prior to this Change Order was ..... \$1,389,700.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$1,385.00  
 The new Contract amount including this Change Order will be..... \$1,391,085.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 07/31/2017

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_