

CONTRACT CHANGE ORDER #2 FOR CONTRACT WITH BERGLUND CONSTRUCTION
COMPANY FOR CITY-COUNTY BUILDING FAÇADE JOINT REPAIR AND POWER
WASHING

The Department of Public Works, Highway & Transportation, awarded a contract to Berglund Construction Company, for City-County Building Façade Joint Repair and Power Washing, 210 Martin Luther King Jr., Blvd., Madison, WI, Bid#318048.

The following change is requested: Change Order #2 - Increase \$167,151.49 due to additional need for tuck pointing services identified during project. Change order amount is based on the estimated scope of service.

NOW, THEREFORE, BE IT RESOLVED that Change Order #2 for a total increase of \$167,151.49 be approved to the Contract for Berglund Construction Company for the above listed changes; and

BE IT FURTHER RESOLVED that \$199,634 be transferred from account CPFACMGT 57190 "CCB Parapet Flashing/Tuckpointing" to CPFACMGT 57006 "CCB External Joint Replacement", and;

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.