

1 **2021 RES-075**

2
3 **CONTRACT CHANGE ORDER #4 TO CONTRACT FOR ECO-RESOURCE CONSULTING**
4 **FOR NATIVE PRAIRIE GRASS RESTORATION AND MAINTENANCE (LANDFILL SITE)**

5
6 The Department of Waste and Renewables awarded a contract to Eco-Resource Consulting,
7 Native Prairie Grass Restoration and Maintenance, 7102 U.S. Highway 12 & 18, Madison, WI
8 (Rodefild Landfill) Bid #317055.

9
10 The following change is requested: Change Order #4 - Increase \$38,500.00 reseeding 1.5
11 acres with a mix of native and cool season grass.

12
13 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #4 for a total increase of
14 \$38,500.00 be approved to the Contract for Eco-Resource Consulting for the above listed
15 changes; and

16
17 **BE IT FURTHER RESOLVED** that account SWRODFLD 58681 "Stage IV - Closure" be
18 increased by \$38,500.00 and SWRODFLD 58083 "Phase 12 Construction" be decreased by
19 \$38,500.00; and

20
21 **BE IT FINALLY RESOLVED** that the Department of Waste and Renewables be directed to
22 ensure complete performance of the Contract.