

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1  
DATE: 11/21/17

REFERENCE: Bid No.: 317018  
P.O. No.: 20171564

PROJECT: CFS-Exterior Joints Replacement

CONTRACTOR: B&B Quality Building Restoration of Wisconsin, LLC

**DESCRIPTION:**

1. Reference No.: COP #1
2. Requested By: Owner
3. Proposed Change: Change work scope based on field conditions.
4. Reason for Change: Removed crack repairs due to expected undesirable finished look on bldg exterior; EIFS damage required additional repairs to patch and seal West face.

5. TOTAL DEDUCT TO CONTRACT: **(\$1,304.20)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was.....	\$16,664.00
Net change by previously authorized Change Orders.....	\$0.00
The Contract amount prior to this Change Order was .....	\$16,664.00
The Contract amount will be decreased by this Change Order in the amount of .....	(\$1,304.20)
The new Contract amount including this Change Order will be.....	\$15,359.80
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	9/29/17

Approvals:

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
N/A  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

2017 ACT  
495