

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1

**DATE:** April 30, 2014

**REFERENCE:** Bid No.: 314006

P.O. No.: 20140716

**PROJECT:** Benchmark Monuments at Babcock, LaFollette, Tenney, and Stewart Lake Parks

**CONTRACTOR:** D'Onofrio, Kottke and Associates, Inc.

**DESCRIPTION:**

1. Reference: N/A

2. Requested By: Owner

3. Proposed Change: 1) Changing datum information provided on benchmarks; 2) Adding 1 more benchmark on LaFollette dam; & 3) Changing method of installation from WisDOT standard to NGS 3-D Rodmark standard.

4. Reason for Change: 1) Revised method is preferred if monument shifts over time; 2) Former benchmark was destroyed in the process of dam renovations last summer; & 3) This standard is now being used by the City of Madison & other municipalities.

5. **TOTAL ADD TO CONTRACT:** **\$1,130.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$5,300.00  
Net change by previously authorized Change Orders.....\$0.00  
The Contract amount prior to this Change Order was .....\$5,300.00  
The Contract amount will be increased by this Change Order in the amount of .....\$1,130.00  
The new Contract amount including this Change Order will be.....\$6,430.00

The Completion Date will be unchanged by..... 0 days

The date of Substantial Completion as of the date of this Change Order therefore is ..... May 16, 2014

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

N/A  
\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_