

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23

2019 RES-426

CHANGE ORDER #2 TO THE AGREEMENT FOR
DIMENSION IV MADISON DESIGN GROUP FOR
THIRD & FOURTH FLOORS OFFICES REMODEL AT THE CITY COUNTY BUILDING

The Department of Public Works, Highway and Transportation awarded an Agreement to Dimension IV Madison Design Group for Third & Fourth Floors Offices Remodel at the City County Building, 210 Martin Luther King Jr. Blvd., Madison, Wisconsin, Public Works Proposal No. 319004.

2018 RES-625 awarded the original Agreement in the amount of \$78,800.00.

The following change is requested: Change Order #2 - Add of \$46,600.00 – Additional Services. These additional design services are for third floor changes & construction administration services for third & fourth floors.

NOW, THEREFORE, BE IT RESOLVED that Change Order #2 for a total add of \$46,600.00 be approved to the Agreement for Dimension IV Madison Design Group to provide Additional Services; and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Change Order.